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1 Work Performed This Month

1) Calorimetry redesign is in progress. Calorimetry has been redesigned ac-
coridng to the CMS coding rules, a number of bugs in HCAL have been
fixed, documentation has been improved, CaloDaq* subpackages has been
documented. 2) next 1M of events from different datasets has been pro-
duced and analyzed. 3) paper for NEC2003 proceedings has been done. 4)
Installations on new TeraGrid and NERSC clusters are going on. 5) ORCA
[A64 porting is on going.

2 Status of Deliverables

1) Calorimetry redesign is in progress. Calorimetry has been redesigned ac-
coridng to the CMS coding rules, a number of bugs in HCAL have been
fixed, documentation has been improved, CaloDaq* subpackages has been
documented. 2) next 1M of events from different datasets has been pro-
duced and analyzed. 3) paper for NEC2003 proceedings has been done. 4)
Installations on new TeraGrid and NERSC clusters are going on. 5) ORCA
[A64 porting is on going.

3 Plans For Next Month

1) Calorimetry redesign. 2) next 1M of events will be produced and analyzed
3) APFA4 conference presentations 4) software for the NPACI and NERSC
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grants will be installed and tested 5) IA64 porting will be moving ahead.

4 Longer Term Plans

1) Calorimetry redesign. 2) next 1M of events will be produced and analyzed
3) statistical analysis of our tasks on platinum will be done until New Year



